ECS Configuration Change Request					Page 1 of Page(s)		ge(s)	
1. Originator	2. Log Date:	3. CCR #:	4	4. Rev:	5. Tel:	6. Rm #:	7. Dept.	
Kenneth L. Cockerill	5/30/02	02-0447		_	301-925-0463	3041	DEV/SWIT	
8. CCR Title: Patch_ 6A.06_DDIST.01 Contains fix for one Sev 2 NCR: ECSed34225 DDist not sending emails to DORRAN for all billable elements								
9. Originator Signature/Date			10. Class 1		1. Type: 12. Need Date : 30May02		:: 30May02	
Kenneth L. Cockerill /s/ 5/30/02			II		CCR			
13. Office Manager Signature/Date			14. Category o		### DI - 1: 07)			
Mark McBride /s/ 5/30/02				CS Base	eline Doc.	fill in Block 27). Emergency		
.			7. Schedule 18. Cl(s) Aff mpact:		fected:DDIST			
, ,			to Customer: 21. Estimated Cost:					
6A 30May				THORE CHASE FORK				
22. Source Reference: ⊠NCR (attach) □Action Item □Tech Ref. □GSFC □Other: ECSed34225								
23. Problem: (use additional Sheets if necessary)								
ECSed34225: DDist not sending emails to DORRAN for all billable elements.								
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_6A.06_DDIST.01 Patch must be installed on top of initial delivery of 6A.06. Tarfile was made on May 20, 2002								
Note for CSG: Tarfile was already sent to EDC DAAC on May 21, 2002.								
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery.								
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)								
6A.06 will not have the DDIST functionality.								
27. Justification for Emergency (If Block 15 is "Emergency"): Delays in testing or possible delays in 6A.06 regression testing								
28. Site(s) Affected: EDF							JPL	
29. Board Comments:				30. V	Vork Assigned T	o: 31. CCR (Closed Date:	
32. EDF/SCDV CCB Chair ((Sign/Date)·	isposition: A	nnroved	Ann/Ca	om. Disapproved	 	vd/ESDIS	
	60/02 ER	· ·	pproved	~hh/∩(лп. Бізарріочес	a vviuidiaw FV	wu/E3DI3	
33. M&O CCB Chair (Sign/	-	isposition: A	oproved	App/Co	om. Disapprove	d Withdraw Fv	vd/ESDIS ERB	
Pamela Johnson /s/	5/30/02	Fv	wd/ECS					
34. ECS CCB Chair (Sign/D	4. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERE							
	Fwd/ESDIS							

ADDITIONAL SHEET

CCR #: 02-0447 Rev: - Originator: Kenneth L. Cockerill

Telephone: 301-925-0463 **Office:** 3041

Title of Change: Patch_6A.06_DDIST.01 Contains fix for one Sev 2 NCR: ECSed34225 DDist not sending emails to

DORRAN for all billable elements

Actions

NOTE: EDC HAS ALREADY RECEIVED THIS PATCH AS PART OF THEIR 6A.06 PATHFINDER TESTING ACTIVITY.

Csg -

Create a 6A.06_sun5.5 tar file from the 6A.06 baseline with the following library:

/ecs/formal/DSS/lib/sun5.5/libDsDdSSh.so

Also create a 6A.06_sun5.8 tar file from the 6A.06 baseline with the following library:

/ecs/formal/DSS/lib/sun5.8/libDsDdSSh.so

Please name these tar files Patch_6A.06_DDIST.01

DAAC INSTALL INSTRUCTIONS

Please refer to the 6A.06 PSR document in appendix D, section 2.9, section I for the installation instructions for Patch_6A.06_DDIST.01.

CM01AJA00 Revised 10/15/01

ECS