

## ECS Configuration Change Request

Page 1 of Page(s)

<b>1. Originator</b> Kenneth L. Cockerill	<b>2. Log Date:</b> 5/31/01	<b>3. CCR #:</b> 02-0448	<b>4. Rev:</b> -	<b>5. Tel:</b> 301-925-0463	<b>6. Rm #:</b> 3041	<b>7. Dept.</b> DEV/SWIT
<b>8. CCR Title:</b> Patch_6A.06_SDSRV.02 Provides fixes for 4 SEV 2 NCRs, 1 SEV 3 NCR and 2 SEV 5 NCR.						
<b>9. Originator Signature/Date</b>  /s/ Kenneth L. Cockerill 5/30/02			<b>10. Class</b>  II	<b>11. Type:</b>  CCR	<b>12. Need Date:</b> 30May02	
<b>13. Office Manager Signature/Date</b>  /s/ Mark McBride 5/30/02			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted:</b>			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> SDSRV	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 30May02		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: See NCR list on additional sheet.						
<b>23. Problem: (use additional Sheets if necessary)</b> See additional sheet for NCR list.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Deliver Patch_ 6A.06_SDSRV.02. Patch must be installed on top of Patch_6A.06_SDSRV.01  Note for CSG: Tarfile was already sent to EDC DAAC on May 15, 2002.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Delay testing; wait until next full system delivery next week						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> 6A.06 will not have the SDSRV functionality.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Delays in testing or possible delays in 6A.06 regression testing						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> /s/ Randall Miller 5/30/02			<b>Disposition:</b> <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b> /s/ Pamela Johnson 5/30/02			<b>Disposition:</b> <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

# ADDITIONAL SHEET

**CCR #: 02-0448**

**Rev: - Originator:** Kenneth L. Cockerill

**Telephone:** 301-925-0463

**Office:** 3041

**Title of Change:** Patch\_6A.06\_SDSRV.02 Provides fixes for 4 SEV 2 NCRs, 1 SEV 3 NCR and 2 SEV 5 NCR.

Actions

NOTE: EDC HAS ALREADY RECEIVED THIS PATCH AS PART OF THEIR 6A.06 PATHFINDER TESTING ACTIVITY.

DAAC Install Instructions

Please refer to the 6A.06 PSR document in appendix D, section 2.9, section G for the installation instructions for Patch\_6A.06\_SDSRV.02.

NCRs included:

St=V, Sv=5, Bug id = ECSed33789, Subsystem = OPS\_SDSRV  
Desc: Modify Update ESDT to allow the change of Platform/other ShortName Attrs  
Submitted by = mmorahan, Found: 020320, Assigned to = hzhang, Iteration: 6A.06+

St=T, Sv=2, Bug id = ECSed34115, Subsystem = OPS\_SDSRV  
Desc: Results Pending Message in SDSRV ALOG during EDC 24H Run  
Submitted by = jrattiga, Found: 020422, Assigned to = zyu, Iteration: Drop 6A.06

St=V, Sv=2, Bug id = ECSed34078, Subsystem = OPS\_SDSRV\_IIF  
Desc: SDSRV error saving async request  
Submitted by = jtsou, Found: 020417, Assigned to = psmith, Iteration: 6A.06+

St=V, Sv=5, Bug id = ECSed33118, Subsystem = OPS\_SDSRV  
Desc: Add Granule Status to DN for Restricted and DFA Granules  
Submitted by = sfox, Found: 020114, Assigned to = hliu, Iteration: 6A.05+

St=T, Sv=3, Bug id = ECSed34150, Subsystem = OPS\_SDSRV  
Desc: OPS:6A.05:SA:SDSRV fails to startup completely after PM  
Submitted by = djonescheit, Found: 020425, Assigned to = ksnowden, Iteration:

St=T, Sv=2, Bug id = ECSed29208, Subsystem = OPS\_SDSRV\_DTS  
Desc: OPS:5B.03+:L7 MSCD file is one scan short  
Submitted by = slabahn, Found: 001204, Assigned to = troegner, Iteration: 5B.07+6A.06

St=T, Sv=2, Bug id = ECSed34283, Subsystem = OPS\_SDSRV  
Desc: EcDsResubmit tool -client option fails  
Submitted by = psmith, Found: 020513, Assigned to = psmith, Iteration: