

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 5/31/02	3. CCR #: 02-0449	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/SWIT
8. CCR Title: Patch_6A.06_IDG.01. Contains fix for NCR 34185 - Unable to email properly formatted EDNs to Japan						
9. Originator Signature/Date Cherry Kenney /s/ 5/30/02			10. Class II	11. Type: CCR	12. Need Date: 30May02	
13. Office Manager Signature/Date Timothy W. Ortiz /s/ 5/30/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: IDG	
19. Release Affected by this Change: 6A		20. Date due to Customer: 30May02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 34185						
23. Problem: (use additional Sheets if necessary) St=R, Sv=2, Bug id = ECSed34185, Desc: GSFC/SMC: Unable to email properly formatted EDNs to Japan						
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_6A.05_IDG.01 to GSFC DAAC Only. Patch must be installed on top of initial 6A.06 delivery.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 6A.06 regression testing						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed immediately following the delivery of 6A.06.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 5/30/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 5/30/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0449 **Rev:** — **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: Patch_6A.06_IDG.01. Contains fix for NCR 34185 - Unable to email properly formatted EDNs to Japan

CSG -

We need two tar files.

1 tar file from the 6A06_sun5.5 (SUN) baseline with the following binary:

/ecs/formal/CSS/bin/sun5.5/EcCsEmailParser

1 tar file from the 6A06_sun5.8 (SOL8) baseline with the following binary:

/ecs/formal/CSS/bin/sun5.5/EcCsEmailParser

Please name the tar file Patch_6A.06_IDG.01

For DAAC install instructions please refer to 6A06 PSR document, appendix D, section 2.9, section J