

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 5/31/02	3. CCR #: 02-0451	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/CO
8. CCR Title: Patch_6A.06_MSS_02 . Contains fix for NCR 34185 - Unable to email properly formatted EDNs to Japan						
9. Originator Signature/Date Cherry A. Kenney /s/ 5/30/02			10. Class II	11. Type: CCR	12. Need Date: 30May02	
13. Office Manager Signature/Date Timothy W. Ortiz /s/ 5/30/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected:MSS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 30May02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 34185						
23. Problem: (use additional Sheets if necessary) ECSed34185: Unable to email properly formatted EDNs to Japan						
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_6A.06 _MSS.02 to SMC only. TE must be installed on top of initial 6A.06 delivery.						
25. Alternate Solution: (use additional sheets if necessary) Wait until next full system delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) SMC will continue to experience problems.						
27. Justification for Emergency (If Block 15 is "Emergency"): Fix needed to perform 6A.06 regression testing						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 5/30/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 5/30/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 02-0451    **Rev:** —    **Originator:** Cherry Kenney

**Telephone:** 301-883-4177    **Office:** 3204D

**Title of Change:** Patch\_6A.06\_MSS\_02 . Contains fix for NCR 34185 - Unable to email properly formatted EDNs to Japan

**ACTIONS:**

- > CSG -
- >
- > Please make a 6A.06 tar file from the 6A06\_sun5.5 baseline. Only one
- > file should be included in this tar file.
- >
- > The tar file should include:
- >
- > /ecs/formal/MSS/MACI/scripts/EcMsAsAddHeader.pl
- >
- > The name of the Patch should be
- >
- > Patch\_6A.06\_MSS.02
- >
- >

For DAAC install instructions please refer to 6A.06 PSR document, appendix D, section 2.9, section K.