

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha Greenway	2. Log Date: 5/31/02	3. CCR #: 02-0452	4. Rev: —	5. Tel: 301-925-1079	6. Rm #: 2016D	7. Dept. Dev
8. CCR Title: Upgrade of DDTs version 4.7 on t1mss03 in the VATC						
9. Originator Signature/Date Natisha Greenway /s/ 5/30/02			10. Class IN	11. Type: CCR	12. Need Date: 6/10/02	
13. Office Manager Signature/Date John Cockey /s/ 5/30/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 910-TDA-003, 910-TDA-023, 920-TDV-002			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Volume 6						
23. Problem: (use additional Sheets if necessary) DDTS 4.7 must be tested on a Solaris 2.5.1 machine in the VATC that already has the ECS customized version of DDTs 4.1. The upgrade testing of DDTs 4.7 needs to go on t1mss03 in a local mode to preclude interference with the EDF's DDTs 4.1.						
24. Proposed Solution: (use additional sheets if necessary) Upgrade the existing DDTs 4.1 to 4.7 on t1mss03 using clearddts_4.7.tar.Z.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DDTS 4.1 will no longer be supported by vendor.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 6/5/02 Byron V. Peters /s/ 6/5/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			