

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 6/3/02	3. CCR #: 02-0456	4. Rev: —	5. Tel: 925-0519	6. Rm #: 3008B	7. Dept. RDEV
8. CCR Title: Upgrade of Tivoli to 3.7.x in IDG Cell						
9. Originator Signature/Date A. Schuster /s/ 6/3/02			10. Class IN	11. Type: CCR	12. Need Date: 6/7/02	
13. Office Manager Signature/Date John L. Cockey /s/ 6/3/02			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: None		18. CI(s) Affected: MCI	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Volume 6; P3 Task #: DVICTCZ024						
23. Problem: (use additional Sheets if necessary) Tivoli Management Framework, Enterprise Console, Distributed Monitoring, and Software Distribution are to be upgraded at the sites in support of the deployment of Sybase ASE 12.5. The new versions need to be evaluated in the IDG Cell. The following machines are to be used: TMR Server: miami (Sun) Gateway: clydes (Sun) Endpoints: miami, clydes, protog1 (two Suns and an SGI, respectively)						
24. Proposed Solution: (use additional sheets if necessary) See additional sheet.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) We would have to use some other machine for pre-integration testing of Tivoli, or forego testing the Tivoli upgrade in the IDG cell as per the standard COTS upgrade process.						
27. Justification for Emergency (If Block 15 is "Emergency"): Upgrade effort is approximately 1.5 mos behind schedule.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 6/4/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 02-0456 **Rev:** — **Originator:** Alexander Schuster

Telephone: 925-0519 **Office:** RDEV

Title of Change: Upgrade of Tivoli to 3.7.x in IDG Cell

Item 24:

Using draft procedures obtained from Dev't, upgrade Tivoli on the machines specified in item 23 above by loading:

- Patch 3.6.1-TMF-0062 using CD LK3T-5815-00
- Patch 3.6.5-TMF-0001
- Tivoli Management Framework 3.7B using CD LK3T-5076-01
- Tivoli Management Framework 3.7B (Tier 2) using CD LK3T-5815-00
- Tivoli Management Framework 3.7.1 using CDs LK3T-5811-00, LK3T-5818-00. and LK3T-5826-00
- Patch 3.7.1-TMF-0059
- Patch 3.7.1-TMF-0060
- Patch 3.7.1-TMF-0067
- Patch 3.7.1-TMF-0071
- Patch 3.7-TMF-0021 using CD LK3T-5815-00
- Distributed Monitoring 3.7 (and Monitoring Collections) using CD LK2T-6053-03 and LK3T-4582-01
- Patch 3.7-DMN-0001
- Patch 3.7-DMN-0003
- Patch 3.7-DMN-0018
- Patch 3.7-DMN-0020
- Patch 3.7-DMN-0023
- Patch 3.7-DMN-0025
- Tivoli Enterprise Console 3.7.1 (Server, Console, ACF, Documentation, and Language Support)
using CD LK3T-5093-01, LK3T-5752-01, and LK3T-5094-01)
- Patch 3.7.1-TEC-FP02
- Software Distribution 4.1 (Server, Gateway, TEC Integration, Source Host, Software Package Editor, Java Endpoint
Package Editory) using CD LK3T-5817-00
- Patch 4.1-COU-U481518
- Patch 4.1-COU-0096
- Patch 4.1-COU-0097
- Patch 4.0-COU-0029

Capture the install instructions, and provide them to Development (Alex Schuster).

The tar file info for patches is:

tivoli37_patches_060302.tar.gz cksum: 1166422887 size: 687218931

+

No license key changes are required.