

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 6/11/02	3. CCR #: 02-0456	4. Rev: A	5. Tel: 925-0519	6. Rm #: 3008B	7. Dept. RDEV
8. CCR Title: Upgrade of Tivoli to 3.7.x in IDG Cell (Amendment)						
9. Originator Signature/Date A. Schuster /s/ 6/11/02			10. Class IN	11. Type: CCR	12. Need Date: 6/14/02	
13. Office Manager Signature/Date John Cockey /s/ 6/11/02			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: None		18. CI(s) Affected: MCI	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Volume 6; P3 Task #: DVICTCZ024						
23. Problem: (use additional Sheets if necessary) A Solaris 8 machine other than the Tivoli server needs to be configured as a Tivoli gateway in the IDG Cell. The original CCR named the existing Tivoli gateway (clydes), but that machine is running Solaris 8. Also, additional Tivoli Management Framework components need to be installed as prerequisites for Tivoli Software Distribution 4.1.						
24. Proposed Solution: (use additional sheets if necessary) a) Configure host "solara" as an additional gateway and endpoint for Tivoli in the IDG Cell. b) Install the following Tivoli Management Framework components on the Tivoli server and all Tivoli gateways in the IDG Cell: - Java for Tivoli 3.7; Swing for Tivoli 3.7, and JavaHelp for Tivoli 3.7 using CD LK3T-5075-01 (Tivoli Management Framework, 3.7B) - Java for Tivoli 3.7.1, Swing for Tivoli 3.7.1, and JavaHelp for Tivoli 3.7.1 using CD LK3T-5811-01 (Tivoli Management Framework, Upgrade 3.7B to 3.7.1)						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Cannot fully test/evaluate the Tivoli upgrade in the IDG Cell under Solaris 8.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley 6/12/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				