

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 6/4/02	3. CCR #: 02-0463	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/CO
8. CCR Title: Patch_6A.06_DPS.01 For GSFC DAAC only. Contains fix for 2 SEV 3 NCRs and 1 SEV 2 NCR.						
9. Originator Signature/Date Cherry A. Kenney /s/ 6/4/02			10. Class II	11. Type: CCR	12. Need Date: 4June02	
13. Office Manager Signature/Date Arthur Cohen /s/ 6/4/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: PDPS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 4June02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 34364, 34318, 34388						
23. Problem: (use additional Sheets if necessary) ECSed34364, Desc: PREPQC must generate local grnaule ID for S4PM. ECSed34318, Desc: DPREP must local granule ID for S4PM operation. ECSed34388, Desc: DPREP PGE RepEph aborts on not finding sentinel flag.						
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_6A.05_DPS.01 Patch can be installed on top of Patch_6A.06_PDPS.01.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 6A.06 regression testing						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed immediately following the delivery of 6A.06.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 6/4/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date): Debra Stepp /s/ 6/4/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0463 **Rev:** — **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: Patch_6A.06_DPS.01 For GSFC DAAC only. Contains fix for 2 SEV 3 NCRs and 1 SEV 2 NCR.

Clearcase:

Please build from the 6A.06 baseline:

IRIX65 tar file with the following package:

EcDpScSCNCPRCS.pkg

2 tarfiles (1 from Sun 5.5 and 1 from Sun 5.8) with the following package:

.EcDpAtODL.pkg

Please label these tar files as Patch_6A.06 _DPS.01

DAAC INSTALL INSTRUCTIONS

1. Get TAR Files from CM distribution.

.EcDpScSCNCPRCS.pkg
.EcDpAtODL.pkg

2. For east architecture Sun 5.5 or Sun 5.8 , untar the files and copy to the staging area using the Setup.ksh file. Be sure to select "N" when prompted for "Update ECS Assist Common File".

3. On a SUN host, use E.A.S.I. to perform automated installation of the two packages listed above .

4. Restart PDPS servers

5. Make sure the PDPS servers are up and running. Check the output logs for any errors.

*****END OF INSTALL INSTRUCTIONS*****