

ECS Configuration Change Request

Page 1 of 81 Page(s)

1. Originator Joan H. Schessler	2. Log Date: 6/6/02	3. CCR #: 02-0466	4. Rev: —	5. Tel: 301.925.0426	6. Rm #: 2080C	7. Dept. SE
8. CCR Title: Update ESDIS Reconciliation Status Report for 5A and Prior with Resolutions of ESDIS Liens						
9. Originator Signature/Date Joan H. Schessler /s/ 6/6/02			10. Class II	11. Type: CCR	12. Need Date: 6/21/02	
13. Office Manager Signature/Date Evelyn N. Nakamura /s/ 6/6/02			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted:			17. Schedule Impact: NA		18. Cl(s) Affected: NA	
19. Release Affected by this Change: N/A		20. Date due to Customer: NA		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The new baseline for the ESDIS Reconciliation Status Report for 5A and Prior does not yet align with the agreed-on resolutions of ESDIS liens for 5A and Prior. Some L3-criteria links need to be removed and others added per ESDIS and ECS analyses as documented in the ESDIS lien reports posted in the L3RR Tracking directory on the U-drive.						
24. Proposed Solution: (use additional sheets if necessary) Add the attached list of links to the ESDIS Filter.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Bad data in the L3 Comprehensive Status Report, which will record the final status of ECS contractual requirements, will obstruct sell-off of ECS requirements.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 6/12/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			