

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Gary Gavigan	2. Log Date: 06/07/02	3. CCR #: 02-0471	4. Rev: —	5. Tel: Ext.4113	6. Rm #: 2003F	7. Dept. M&O
8. CCR Title: Transfer back to M&O Sun E450 with old host name s0mos04 and with Current ECS Solaris 8 patch baseline 02/02.						
9. Originator Signature/Date Gary Gavigan /s/ 6/7/02			10. Class IN	11. Type: CCR	12. Need Date: 6/20/02	
13. Office Manager Signature/Date G. W. Sloan /s/ 6/7/02			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected:s0mos04 (Dasher) EIN's:sys 11728, mon 11777, kybrd 8179, mse 8180	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) A Solaris 8 machine was loaned to the Solaris 8 transition team from M&O for and additional resource during the Solaris 8 training and transition testing.						
24. Proposed Solution: (use additional sheets if necessary) Move system back to M&O for use in M&O environment and return the hostname back to s0mos04 from Dasher. Install onto s0mos04 Current ECS Solaris 8 patch baseline 02/02.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) M&O would not have hardware resources needed for testing.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Otai Harley 6/12/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 02-0471 **Rev:** — **Originator:** Gary Gavigan

Telephone: Ext 4113 **Office:** M&O

Title of Change: Transfer back to M&O Sun E450 with old host name s0mos04 and with Current ECS Solaris 8 patch baseline 02/02.

EIN's:sys 11728, mon 11777, kybrd 8179, mse 8180

CM01AJA00 Revised 10/15/01

ECS