

ECS Configuration Change Request

Page 1 of 1 Page(s)

| | | | | | | |
|---|--------------------------------|---|---|---|--|------------------------|
| 1. Originator Janine Smith-Carlisle | 2. Log Date: 6/10/02 | 3. CCR #: 02-0475 | 4. Rev: — | 5. Tel: 301-925-0535 | 6. Rm #: 3004 | 7. Dept. Dev |
| 8. CCR Title: Re-Install XRunner 6.0 on t1pls01. | | | | | | |
| 9. Originator Signature/Date Janine Smith_Carlisle /s/ 6/10/02 | | | 10. Class IN | 11. Type: DEV | 12. Need Date: 6/10/02 | |
| 13. Office Manager Signature/Date Arthur Cohen /s/ 6/10/02 | | | 14. Category of Change: EDF (RTSC) | | 15. Priority: (If "Emergency" fill in Block 27). Emergency | |
| 16. Documentation/Drawings Impacted: 910-TDA-003, 910-TDA-023, 920-TDV-002 | | | 17. Schedule Impact: | | 18. CI(s) Affected: | |
| 19. Release Affected by this Change: 6A | | 20. Date due to Customer: 6/10/02 | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ESD 158 | | | | | | |
| 23. Problem: (use additional Sheets if necessary) We need immediate access to XRunner to support establishing a test suite to test the VO Gtwy. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Re-Install XRunner on t1pls01. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) None. | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ECS will not be able to support Synergy III efforts. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): We have a limited amount of time to support this effort. This is the 3 rd week of a summer intern's availability to implement this. | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | | 30. Work Assigned To: | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 6/10/02 Randall J. Miller /s/ 6/10/02 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB | | | |
| 33. M&O CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS | | | |