

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 6/13/02	3. CCR #: 02-0484	4. Rev: —	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SE/HW
8. CCR Title: Install Santricity 8.00.G2.01 on p0sas01 for PSR						
9. Originator Signature/Date Robert Cole /s/ 6/13/02			10. Class IN	11. Type: CCR	12. Need Date: 6/30/02	
13. Office Manager Signature/Date Jim Mather /s/ 6/13/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 910-TDA-003, 920-TDP-002			17. Schedule Impact:		18. Cl(s) Affected: SAN	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The new D178 controllers require a new storage management COTS product, Santricity version 8.00.G2.01. In order to PSR this product, it needs to be installed and tested on p0sas01 as the PVC is the only test environment with a compatible controller.						
24. Proposed Solution: (use additional sheets if necessary) Install and test Santricity 8.00.G2.01 on p0sas01. This COTS product will replace SYMlicity Storage Manager 7.10.GG.02.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The PSR cannot be completed in time for the Synergy III hardware installs scheduled starting in mid July.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 6/19/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			