

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Andre Kiebuzinski	2. Log Date: 6/18/02	3. CCR #: 02-0497	4. Rev: —	5. Tel: 301-925-0656	6. Rm #: 3112G	7. Dept. Synergy
8. CCR Title: Additional disk resources for HEG development						
9. Originator Signature/Date Andre Kiebuzinski /s/ 6/18/02			10. Class IN	11. Type: CCR	12. Need Date: 6/26/02	
13. Office Manager Signature/Date Rita Bergman /s/ 6/18/02			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: None		18. CI(s) Affected:origin	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Developers from L3 working on the HEG tool require additional disk resources in order to store test data sets online.						
24. Proposed Solution: (use additional sheets if necessary) Make additional disk resources (upto 40GB) available. Make the /devdata1 directory on "origin" available as an automounted directory from the xterm server "xserv01" with read/write permissions for Cid Praderas						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will incur additional development resources (L3) in order to stage and re-stage test data multiple times						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 6/20/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			