

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Sarah Lewallen	<b>2. Log Date:</b> 6/18/02	<b>3. CCR #:</b> 02-0500	<b>4. Rev:</b>	<b>5. Tel:</b> 301-925-0865	<b>6. Rm #:</b> 2117B	<b>7. Dept.</b> SED
<b>8. CCR Title:</b> Move the SONY DTF2 drive to f3drg01.						
<b>9. Originator Signature/Date</b> Sarah Lewallen /s/ 6/18/02			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 6/22/02	
<b>13. Office Manager Signature/Date</b> Carolyn Whitaker /s/ 6/18/02			<b>14. Category of Change:</b> Update ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted:</b>			<b>17. Schedule Impact:</b> yes		<b>18. CI(s) Affected:</b> DRGHW	
<b>19. Release Affected by this Change:</b> 6A, 6B		<b>20. Date due to Customer:</b> 6/22/02		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Unable to read AOCEE tape from Japan on SUN.						
<b>23. Problem: (use additional Sheets if necessary)</b> SONY DTF2 tape from ASTER GDS is not reading on the SUN. The GDS team is creating the tape on an SGI.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Move the DTF2 tape drive to f3drg01 from f3mss01. Add a SCSI RAID and associated I/O to configure the system for testing of the Custom Server. Bind the RAID and create a partition as /dist.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Will not be able to test the custom code.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Schedule Impact						
<b>28. Site(s) Affected:</b> <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Otai Harley /s/ 6/19/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 02-0500      **Rev:** —      **Originator:** Sarah Lewallen

**Telephone:** 301-925-0865      **Office:** 2117B

**Title of Change:** Move the SONY DTF2 drive to f3drg01.

Add the following glob for the DTF2 drive to /var/sysgen/master.d/scsi:

Look for the GY-2120 entry:

```
/* SONY GY-2120 drive */ { SONYGY, TPGY2120, 4, 7, "SONY", "GY-2120", 0, 0, {0, 0, 0, 0}, MTCAN_BSF | MTCAN_BSR |  
MTCANT_RET | MTCAN_CHKRDY | MTCAN_PREV | MTCAN_SEEK | MTCAN_APPEND | MTCAN_SILI | MTCAN_VAR |  
MTCAN_SETSZ | MTCAN_CHTYPEANY | MTCAN_COMPRESS, 20, 100*60,10*60, 9*60, 9*60, 16384, 256*1024,  
tpsc_default_dens_count, tpsc_default_hwg_dens_names, tpsc_default_alias_dens_names, {0}, 0, 0, 0, 0,  
(u_char *)0 },
```

Make a copy, then replace the sixth field; "GY-2120" with "GY-8240". Then /etc/autoconfig -fv and reboot. After the reboot, if hinv reports an "unknown tape", you will not be able to archive to the device.

Note: This is setup on a0acg02 and has been tested. You may cut and paste from that system