

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Molinet	2. Log Date: 6/19/02	3. CCR #: 02-0502	4. Rev: —	5. Tel: 301-925-0874	6. Rm #: 2038A	7. Dept. SIT
8. CCR Title: Relocate VATC Lab PC to PVC Lab for JDT Testing						
9. Originator Signature/Date Mike Molinet /s/ 6/19/02			10. Class IN	11. Type: CCR	12. Need Date: 06/20/02	
13. Office Manager Signature/Date Mark McBride /s/ 6/19/02			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact: High		18. CI(s) Affected: CLS	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Experiencing difficulty running Netscape EDC Java DAR Tool (JDT) in the PVC lab (Rm. 1105). JDT does not support NT, and PCs currently located in the PVC lab do not have monitors large enough to properly display the large JDT world map. These PCs are also dedicated for Performance Testing.						
24. Proposed Solution: (use additional sheets if necessary) Relocate the Micron Millennia LXA PC currently residing in the VATC lab (Rm. 1030) to the PVC lab (Rm. 1105). This PC has a 19" Optquest Q100 monitor and has been successfully utilized for EDC JDT testing in the past. This PC is not currently being used and is outside of the VATC Firewall. It will remain within the ECS Intranet, behind the project firewall.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ASTER DAR Search I/F testing with Japan will be impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"): Schedule will not be met.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron J. Kimball		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS				