

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 6/20/02	3. CCR #: 02-0504	4. Rev: —	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SE/HW
8. CCR Title: Upgrade Axis firmware in PVC and test Intermec printers						
9. Originator Signature/Date Robert Cole /s/ 6/20/02			10. Class IN	11. Type: CCR	12. Need Date: 7/15/02	
13. Office Manager Signature/Date Jim Mather /s/ 6/20/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 910-TDA-003			17. Schedule Impact:		18. CI(s) Affected: DIPHW	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed34495						
23. Problem: (use additional Sheets if necessary) A security scan executed at GSFC uncovered SNMP vulnerabilities with the current firmware (version 5.59) installed in the 540+ Axis ethernet adapter/print server, which is used with the Intermec label printers in PDS. The current 6.0 version of firmware will fix these vulnerabilities according to the vendor.						
24. Proposed Solution: (use additional sheets if necessary) 1. Install the new firmware in the PVC printers, p0dil07/08. 2. Test printer functionality 3. Perform security scan in the PVC to verify that the SNMP vulnerabilities have been resolved						
25. Alternate Solution: (use additional sheets if necessary) Do not upgrade firmware and accept the security risk that this entails.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Byron J. Kimball /s/ 6/26/02 Byron V. Peters /s/ 6/26/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS ERB			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS ERB			