

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Mike Molinet	<b>2. Log Date:</b> 6/20/02	<b>3. CCR #:</b> 02-0510	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-925-0874	<b>6. Rm #:</b> 2038A	<b>7. Dept.</b> SIT
<b>8. CCR Title:</b> PVC Installation of PDS SGI Java COTS						
<b>9. Originator Signature/Date</b> Mike Molinet /s/ 6/20/02			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 06/21/02	
<b>13. Office Manager Signature/Date</b> Mark McBride /s/ 6/20/02			<b>14. Category of Change:</b> Other		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted:</b> 920-TDP-002 & 910-TDA-003			<b>17. Schedule Impact:</b> High		<b>18. CI(s) Affected:</b> PDS	
<b>19. Release Affected by this Change:</b> 6A, 6B		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 231-TP-003-001 PDS Program Plan						
<b>23. Problem: (use additional Sheets if necessary)</b> PDS custom code installation and testing cannot proceed until Oracle Client 8.1.17 JDBC, JAF 1.0.1, and JavaMail 1.2 are installed on p0dig06.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Install Oracle Client 8.1.17 JDBC, JAF 1.0.1, and JavaMail 1.2 on p0dig06.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> PDS testing schedule will be seriously impacted.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> PVC will be out of baseline.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Kevin Lange /s/ 6/20/02 Randall J. Miller /s/ 6/20/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			