

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 6/21/02	3. CCR #: 02-0512	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. SWIT
8. CCR Title: Patch_6A.06_INGEST.01 (This is delivered as TE to NSIDC only and will later be delivered as a patch to all other DAACs.)						
9. Originator Signature/Date Cherry Kenney /s/ 6/20/02			10. Class II	11. Type: CCR	12. Need Date: 21 Jun 02	
13. Office Manager Signature/Date Arthur Cohen /s/ 6/21/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: ingest	
19. Release Affected by this Change: 6A		20. Date due to Customer: 21 Jun 02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed33489						
23. Problem: (use additional Sheets if necessary) The primary driver for this as a TE to NSIDC is NCR ECSed33489. OPS Ingest does not meet required throughput rates. Other NCRs that are included in this patch are listed on the next sheet.						
24. Proposed Solution: (use additional sheets if necessary) Delivery of Patch_6A.06_INGEST.01 to NSIDC as a TE. After testing this will be released to the other DAACs as a patch.						
25. Alternate Solution: (use additional sheets if necessary) Delay of testing or wait until next full system delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing of throughput changes INGEST.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for testing ASAP						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Steve Fox /s/ 6/21/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 6/21/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 02-0512    **Rev:** —    **Originator:** Cherry Kenney

**Telephone:** 301-883-4177    **Office:** 3204D

**Title of Change:** Patch\_6A.06\_INGEST.01 (This is delivered as TE to NSIDC only and will later be delivered as a patch to all other DAACs.)

See attached set of Installation Instructions

List of other NCRs included in this delivery.

ECSed34193 Failed to update request/granule status for media ingest in error condit  
ECSed19825 PDRD not generated for Originating System Error on D3  
ECSed34015 Ingest Request Hung during EOC Perf. Scenario with NULL RequestStateKey  
ECSed34246 Ingest unable to mark requests with invalid dataType in its PDR as faile  
ECSed34279 EcInGUI core dumps when StDisk Create returns a retryable error  
ECSed34343 Some AMSR-E PANs are not being created or have 0 size.  
ECSed34396 History Log function on Ingest GUI does not work after sybase upgrade  
ECSed33757 OPS:6A.05:DA:ASTER Media Ingest requires improvement  
ECSed34044 OPS:6A.05:DA:ASTER Media Ingest requires improvement  
ECSed34333 Remove EcInAuto and GWClient from system delivery

CM01AJA00 Revised 10/15/01

**ECS**