

ECS Configuration Change Request

Page 1 of Page(s)

1. Originator Cherry Kenney	2. Log Date: 6/24/02	3. CCR #: 02-0514	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/SWIT
8. CCR Title: TE_6A.06 _DPL.02 for GSFC DAAC only. Contains fix for one Sev 5 NCR.						
9. Originator Signature/Date Cherry Kenney /s/ 6/24/02			10. Class II	11. Type: CCR	12. Need Date: 24Jun02	
13. Office Manager Signature/Date Arthur Cohen /s/ 6/24/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: ALL	
19. Release Affected by this Change: 6A		20. Date due to Customer: 24Jun02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 34549						
23. Problem: (use additional Sheets if necessary) Desc: Database: Group/Collection mapping does not include MOGT or MOGA						
24. Proposed Solution: (use additional sheets if necessary) TE_6A.06 _DPL.02 must be installed on top of Patch_6A.06 _DPL.01.						
25. Alternate Solution: (use additional sheets if necessary) Delay delivery of DataPool; wait until next full system delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Dealys in delivery of Data Pool to DAACs						
27. Justification for Emergency (If Block 15 is "Emergency"): Fix needed to perform 6A.06 operations testing						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 6/24/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date): Debra Stepp /s/ 6/29/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 02-0514 **Rev:** — **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: TE_6A.06 _DPL.02 for GSFC DAAC only. Contains fix for one Sev 5 NCR.

Csg
>
> Please build IRIX tarfile from the 6A06 baseline for the following
> file:
>
> .EcDIDatabase.pkg
>
>
DAAC Install Instructions

1. On the host where the DPL database is installed (xxacgnn), bring up EcsAssist Subsystem Manager.
2. Select the MODE, DPL , EcDI and then EcDIDatabase.pkg . Click on Install. Verify package is installed.
3. For GSFC Only, there is no need to patch/build the database because a workaround for fix was done by GSFC personnel. Only install the database.