ECS Configuration Change Request								Page 1 of		Page(s)		
1. Originator		2. Log Date:	3.	CCR #:		4. Rev	: 5.	Tel:		6. Rm #:	7. Dept.	
Carol Lindsey		6/25/02	02	-0524		_	30	01 883 4074		3015 J	REL DEV	
8. CCR Title: Increase the size of tempdb by 4 gig on p0acg05												
9. Originator Signature/Date					10. Class		11. Type:		12. Need Date: 06/28/02			
Carol H. Lindsey /s/ 6/19/02					IN		CCR					
13. Office Manager Signature/Date					14. Category of		of Change:		15. Priority: (If "Emergency"			
Arthur Cohen /s/ 6/25/02					Update	e ECS B				fill in Block 27). Routine		
J. 1					17. Sche mpact:	edule		18. CI(s) Affected:				
19. Release Affected by this Change: 20. Date due					to Custo	omer:	21. Estimated Cost:					
N/A							Non	None - Under 100K				
22. Source Reference:   NCR (attach)  Action Item  Tech Ref.  GSFC  Other:												
23. Problem: (use additional Sheets if necessary) tempdb on p0acg05 is to small for update statistics to run successfully.												
24. Proposed Solution: (use additional sheets if necessary)												
Increase the size of tempdb by 4 gig.												
Note: This ccr is to followup the work that has already been performed.												
25. Alternate Solution: (use additional sheets if necessary) None												
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)												
27. Justification for Emergency (If Block 15 is "Emergency"):												
28. Site(s) Affected: DF DVC VATC EDC GSFC LaRC NSIDC SMC AK JPL DEOC DIDG Test Cell Other												
29. Board Comments:						30. \	Work	ork Assigned To:		31. CCR Closed Date:		
32. EDF/SCDV C			Disposi	tion: A	pproved	App/C	om.	Disapproved	W b	/ithdraw Fv	vd/ESDIS	
Byron J. Kimbal /s/ 6/26/02 ERB Byron V. Peters /s/ 6/26/02												
33. M&O CCB C			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERE Fwd/ECS						d/ESDIS ERB			
34. ECS CCB Ch	nair (Sign/	Date):	Dispositi			App/Co	m.	Disapproved	ı W	ithdraw Fw	d/ESDIS ERB	
	. •	-	Fwd/ESDIS									