

## ECS Configuration Change Request

Page 1 of

Page(s)

|  |                         |                           |   |  |   |                |
|--|-------------------------|---------------------------|---|--|---|----------------|
| 1. Originator<br>Darryl M. Washington  | 2. Log Date:<br>6/25/02 | 3. CCR #:<br>02-0528      | 4. Rev:<br>—  | 5. Tel:<br>x0734                         | 6. Rm #:<br>2079  | 7. Dept.<br>SE |
| 8. CCR Title: Install SGI HIPPI 4.0 in PVC Prototype LAN (ptdrg03)   |                         |                           |   |  |   |                |
| 9. Originator Signature/Date<br>Darryl M. Washington /s/ 6/25/02   |                         |                           | 10. Class<br>IN   | 11. Type:<br>CCR                         | 12. Need Date: 06/27/2002                                   |                |
| 13. Office Manager Signature/Date<br>Carolyn Whitaker /s/ 6/25/02  |                         |                           | 14. Category of Change:<br>Other  |  | 15. Priority: (If "Emergency" fill in Block 27).<br>Routine |                |
| 16. Documentation/Drawings Impacted:<br>none   |                         |                           | 17. Schedule Impact:<br>NONE  |  | 18. CI(s) Affected:   |                |
| 19. Release Affected by this Change:<br>6A   |                         | 20. Date due to Customer: |   | 21. Estimated Cost:<br>None - Under 100K |   |                |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:   |                         |                           |   |  |   |                |
| 23. Problem: (use additional Sheets if necessary)<br>SGI HIPPI (High Performance Parallel Interface) 4.0 field replaced HIPPI version 3.3.1, and has been replaced in the ECS 6A Baseline. HIPPI 4.0 must be installed and tested to be delivered to the DAACs for all SGI hosts with HIPPI interfaces.  |                         |                           |   |  |   |                |
| 24. Proposed Solution: (use additional sheets if necessary)<br>Install and test HIPPI 4.0 on ptdrg03 for use in creating PSR.  |                         |                           |   |  |   |                |
| 25. Alternate Solution: (use additional sheets if necessary)<br>None   |                         |                           |   |  |   |                |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary)<br>Unable to complete delivery of upgraded COTS product.  |                         |                           |   |  |   |                |
| 27. Justification for Emergency (If Block 15 is "Emergency"):  |                         |                           |   |  |   |                |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL<br><input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other |                         |                           |   |  |   |                |
| 29. Board Comments:  |                         |                           | 30. Work Assigned To:   |  | 31. CCR Closed Date:  |                |
| 32. EDF/SCDV CCB Chair (Sign/Date):<br>Byron V. Peters /s/ 6/27/02<br>Kevin Lange /s/ 6/27/02  |                         |                           | Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS<br>ERB |  |   |                |
| 33. M&O CCB Chair (Sign/Date):   |                         |                           | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS<br>Fwd/ECS    |  |   |                |
| 34. ECS CCB Chair (Sign/Date):   |                         |                           | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS<br>Fwd/ESDIS  |  |   |                |