

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 6/26/02	3. CCR #: 02-0529	4. Rev: —	5. Tel: 925-0519	6. Rm #: 3008B	7. Dept. RDEV
8. CCR Title: Install Apache 1.3.26 in Functionality Lab on f2ins01						
9. Originator Signature/Date A. Schuster /s/ 6/26/02			10. Class IN	11. Type: CCR	12. Need Date: 06/26/02	
13. Office Manager Signature/Date John Cockey /s/ 6/26/02			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact: N/A	18. CI(s) Affected: Synergy Data Pool Web Access		
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed34597						
23. Problem: (use additional Sheets if necessary) Apache must be upgraded to version 1.3.26 under Solaris 2.5.1 in Functionality Lab to support testing leading to deployment. The upgrade removes a vulnerability identified in the currently deployed Apache v1.3.22.						
24. Proposed Solution: (use additional sheets if necessary) Replace the existing version of Apache in modes DEV08 and COTS on host f2ins01 with Apache 1.3.26 using the following tar file on lemmings: apache_1_3_26-sol2.5.1-datapool.tar Cksum: 3496951262 Size: 3902976 No license keys are required.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Data Pool functionality has to be shut down at the sites.						
27. Justification for Emergency (If Block 15 is "Emergency"): Data Pool must be returned to service at the sites as soon as possible. This is a severity 1 problem.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 6/26/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			