

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Alexander Schuster	<b>2. Log Date:</b> 6/26/02	<b>3. CCR #:</b> 02-0530	<b>4. Rev:</b> —	<b>5. Tel:</b> 925-0519	<b>6. Rm #:</b> 3008B	<b>7. Dept.</b> RDEV
<b>8. CCR Title:</b> Install Apache 1.3.26 in Functionality Lab on f3ins01						
<b>9. Originator Signature/Date</b> A. Schuster /s/ 6/26/02			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 06/26/02	
<b>13. Office Manager Signature/Date</b> John Cockey /s/ 6/26/02			<b>14. Category of Change:</b> EDF (RTSC)		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted:</b>			<b>17. Schedule Impact:</b> N/A	<b>18. CI(s) Affected:</b> Synergy Data Pool Web Access		
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> N/A		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed34597						
<b>23. Problem: (use additional Sheets if necessary)</b> Apache must be upgraded to version 1.3.26 under Solaris 8 in Functionality Lab to support testing leading to deployment. The upgrade removes a vulnerability identified in the currently deployed Apache v1.3.22.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Replace the existing version of Apache in modes DEV02 and COTS on host f3ins01 with Apache 1.3.26 using the following tar file on lemmings: apache_1_3_26-sol8_apache_1.3.26_sol8_lab.tar.gz      Cksum: 590287076      Size: 4509545 No license keys are required.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Data Pool functionality has to be shut down at the sites.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Data Pool must be returned to service at the sites as soon as possible. This is a severity 1 problem.						
<b>28. Site(s) Affected:</b> <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Kevin Lange /s/ 6/26/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			

<b>34. ECS CCB Chair (Sign/Date):</b>	<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS
---------------------------------------	---

CM01JA00 Revised 10/15/01

ECS/EDF/SCDV/M&O