

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Cherry Kenney	<b>2. Log Date:</b> 6/26/02	<b>3. CCR #:</b> 02-0531	<b>4. Rev:</b> —	<b>5. Tel:</b> 301--883-4177	<b>6. Rm #:</b> 3204D	<b>7. Dept.</b> DEV/SWIT
<b>8. CCR Title:</b> TE_6A.06_HDFEOS.01 for EDC DAAC only. . Contains fix for 1 Sev 2 NCR, ECSed33747 OPS:6A.05:SA:EcDsHdfEosServer_1 on e0wkg01 cored.						
<b>9. Originator Signature/Date</b> Cherry A. Kenney /s/ 6/26/02			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 26Jun02	
<b>13. Office Manager Signature/Date</b> Arthur Cohen /s/ 6/26/02			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted:</b>			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> DDIST	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 26Jun02		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed33747						
<b>23. Problem: (use additional Sheets if necessary)</b> ECSed33747 OPS:6A.05:SA:EcDsHdfEosServer_1 on e0wkg01 cored.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Deliver TE_6A.06_HDFEOS.01 must be installed on top of initial 6A.06 delivery. Tarfile was made on June 25, 2002.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Delay testing; wait until next full system delivery.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> 6A.06 will not have the HDF functionality.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Delays in testing or possible delays in 6A.06 operational testing						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Randall J. Miller /s/ 6/26/02		<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Debra Stepp /s/ 6/26/02		<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:** 02-0531    **Rev:** —    **Originator:** Cherry Kenney

**Telephone:** 301-883-4177    **Office:** 3204D

**Title of Change:** TE\_6A.06\_HDFEOS.01 for EDC DAAC only. . Contains fix for 1 Sev 2 NCR, ECSed33747  
OPS:6A.05:SA:EcDsHdfEosServer\_1 on e0wkg01 cored.

### Actions

Please make a tar file for the TE\_6A.06\_HDFEOS.01

This tar file should only contain the following binary:

/ecs/formal/DSS/bin/irix65/EcDsHdfEosServer

### DAAC INSTALL INSTRUCTIONS

1. Get TAR file from CM distribution.
2. Untar the tar file.
3. From the staging area for the IRIX65 tar file, copy the EcDsHdfEosServer binary into the executable area on the e0wkg01 server as follows:

```
cp /<distribution_directory>/<stage_directory>/IRIX65/EcDsHdfEosServer /usr/ecs/<MODE>/CUSTOM/bin/DSS
```

4. Change the permissions on the EcDsHdfEosServer binary so it is made executable:

```
chmod 755 /usr/ecs/<MODE>/CUSTOM/bin/DSS/EcDsHdfEosServer
```

5. Restart each EcDsHdfEosServer instance by running EcDsScienceDataSeverAppStart <MODE>.