

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Natisha M. Greenway	<b>2. Log Date:</b> 6/26/02	<b>3. CCR #:</b> 02-0534	<b>4. Rev:</b> -	<b>5. Tel:</b> 301-925-1079	<b>6. Rm #:</b> 2016D	<b>7. Dept.</b> RDEV
<b>8. CCR Title:</b> ClearDDTS 4.7 Maintenance Upgrade for the ECS Project						
<b>9. Originator Signature/Date</b>  /s/ Natisha M. Greenway 6/26/02			<b>10. Class</b>  II	<b>11. Type:</b>  CCR	<b>12. Need Date:</b> 7/5/02	
<b>13. Office Manager Signature/Date</b>  /s/ John Cockey 6/27/02			<b>14. Category of Change:</b> PSR		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> See attached sheet.			<b>17. Schedule Impact:</b> None		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
<b>23. Problem: (use additional Sheets if necessary)</b> DDTS 4.1 must be upgraded to ClearDDTS 4.7 because of end-of-support for current version.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Upgrade current version of DDTS to version 4.7 using tar file provided by CM upgrade instructions provided in attached PSR Document 914-TDA-202.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> N/A						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> End-of-life and end-of-support for DDTS 4.1 has occurred. No bug fixes or other support will be provided for current version.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> /s/ B. Peters 7/2/02			<b>Disposition:</b> <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b> /s/ Gary G. Gavigan 7/2/02			<b>Disposition:</b> <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 02-0534

**Rev:**    **Originator:** Natisha M. Greenway

**Telephone:** 301-925-1079

**Office:** 2016D

**Title of Change:** ClearDDTS 4.7 Maintenance Upgrade for the ECS Project

#16

910-TDA-003

910-TDA-023

920-TDE-002

920-TDL-002

920-TDG-002

920-TDN-002

920-TDV-002

920-TDS-002

920-TDP-002

914-TDA-202

CM01AJA00 Revised 10/15/01

*ECS*