**ECS Configuration Change Request** Page 1 of 1 Page(s) 1. Originator 2. Log Date: 3. CCR #: 4. Rev: Tel: 6. Rm #: 7. Dept. 6/27/02 301 883-4153 2043B Sys Eng. Linda Vaughn 02-0536 8. CCR Title: Installation of NPassword 2.05 in the IDG Cell. Originator Signature/Date 12. Need Date: 06/28/02 10. Class 11. Type: **CCR** Linda Vaughn /s/ 6/27/02 IN 13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If "Emergency" fill in Block 27). EDF (RTSC) Routine John Brewster /s/ 6/27/02 16. Documentation/Drawings Impacted: 17. Schedule 18. Cl(s) Affected: Impact: N/A 20. Date due to Customer: 21. Estimated Cost: 19. Release Affected by this Change: None - Under 100K 22. Source Reference: ☐ Action Item ☐ Tech Ref. ☐ GSFC ☐ Other: □NCR (attach) Related to CCR # 02-0414 23. Problem: (use additional Sheets if necessary) Need to replace Anlpassword with NPassword due to corruption problem with Anlpassword. 24. Proposed Solution: (use additional sheets if necessary) Need to install internally NPassword 2.05. 25. Alternate Solution: (use additional sheets if necessary) N/A 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Password security wil not be available. 27. Justification for Emergency (If Block 15 is "Emergency"): 28. Site(s) Affected: □EDF ☐ GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL □VATC  $\square$ PVC □Other EOC 29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date: 32. EDF/SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Byron J. Kimball /s/ 7/3/02 ERB Disapproved Withdraw Fwd/ESDIS ERB 33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Fwd/ECS 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS