

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Jim Davis	2. Log Date: 6/27/02	3. CCR #: 02-0539	4. Rev:	5. Tel: 757-864-7525	6. Rm #: 2303E	7. Dept. SAIC
8. CCR Title: I0dis02 disk space shortage						
9. Originator Signature/Date Jim Davis /s/ 6/27/02			10. Class II	11. Type: CCR	12. Need Date: 6/18/02	
13. Office Manager Signature/Date Chris Wyatt /s/ 6/27/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 922-TDL-006			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: LCR000000004339						
23. Problem: (use additional Sheets if necessary) Logs causing disk space on on I0dis02:/data1 to fill up. With the 6A.04 drop, logging levels of ECS-OPS servers on I0dis02 have necessitated bouncing these processes every 6 to 8 hours requiring the logs on I0dis02 to be moved from I0dis02 immediately in order to prevent disk space on /data1 from filling up.						
24. Proposed Solution: (use additional sheets if necessary) Based on log file sizes from these bounces, OPS estimates approximately 2 gig additional space will be necessary to eliminate the possibility of disk space filling up on the /data1 partition. /usr/ecs/<MODE>/CUSTOM/logs directory mounted on external raid /dist/<MODE>/logs.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) If disk space reaches 100%, production and distribution come to an immediate halt.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 7/2/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				