

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 6/28/02	3. CCR #: 02-0541	4. Rev: —	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept. SED
8. CCR Title: Update the documentation for p0dig06 to reflect the usage of the local RAID for PDS.						
9. Originator Signature/Date Sarah Lewellen /s/ 6/28/02			10. Class IN	11. Type: CCR	12. Need Date: 6/30/02	
13. Office Manager Signature/Date Jim Mather /s/ 6/28/02			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDP-001, 922-TDP-043			17. Schedule Impact: yes		18. CI(s) Affected: DIPHW	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Disk space is needed to test large orders on PDS. The SAN does not have enough available disk space.						
24. Proposed Solution: (use additional sheets if necessary) Attach the FC RAID 9076 unit to p0dig06 and configure for PDSSA and PDSIS.						
25. Alternate Solution: (use additional sheets if necessary) Continue to use SAN.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Insufficient resouces to test large orders.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 7/3/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			