ECS Configuration Change Request				Page 1 of Page(s)			ge(s)	
1. Originator	2. Log Date:	3. CCR #:	4. Re	ev: 5	5. Tel:		6. Rm #:	7. Dept.
Sarah Lewallen	6/28/02	02-0542	-	3	301-925-0865		2117B	SED
8. CCR Title: Replace the SPARC 20 s0mos01 with a SUN Ultra 2.								
9. Originator Signature/Date			10. Class		11. Type:		<b>12. Need Date:</b> 7/30/02	
Sarah Lewallen /s/ 6/28/02			IN	CC	CR			
13. Office Manager Signature/Date			14. Category o		fill in Dinal (27)			
Jim Mather /s/ 6/28/	Update ECS Baseline Doc. fill in Block 27). Routine							
3 - I			7. Schedule 18. CI(s) Affected npact:		ed:			
19. Release Affected by th	to Customer: 21. Estimated Cost:							
6A, 6B			None - Under 100K					
22. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:								
23. Problem: (use additional Sheets if necessary)								
Need to upgrade s0mos01 to Solaris 8.								
24. Proposed Solution: (use additional sheets if necessary) Replace s0mos01 (EIN 4580) with Olympus (EIN 2010) a SUN Ultra II. Upgrade the root disk. to support Solaris 8. Move the FC card and SSA from 4580 to 2010.								
25. Alternate Solution: (use additional sheets if necessary)								
None								
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Solaris 8 would need to be postponed on s0mos01.								
27. Justification for Emergency (If Block 15 is "Emergency"):								
21. Guotinguitor in the Line general j.								
28. Site(s) Affected: ⊠EDF □PVC □VATC □EDC □ GSFC □LaRC □NSIDC □SMC □AK □JPL								
□EOC □ IDG Test Cell □Other								
29. Board Comments:			30	. Wor	rk Assigned I	o:	31. CCR C	losed Date:
32. EDF/SCDV CCB Chair	isposition: A	pproved App	o/Com.	. Disapproved	d Wi	ithdraw Fw	/d/ESDIS	
Byron J. Kimball /s/ 7/	3/02 ER	_						
33. M&O CCB Chair (Sign/	Date):	<b>Disposition</b> : Ap	proved App/	Com.	Disapproved	l Wi	thdraw Fwo	d/ESDIS ERB
		Fv	vd/ECS					
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB								
		Fwd/ESDIS						