

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Alexander Schuster	<b>2. Log Date:</b> 6/28/02	<b>3. CCR #:</b> 02-0545	<b>4. Rev:</b> -	<b>5. Tel:</b> 925-0519	<b>6. Rm #:</b> 3008B	<b>7. Dept.</b> RDEV
<b>8. CCR Title:</b> Apache 1.3.26 for Solaris 8 for all DAACs. Contains fixes for a severity 1 NCR.						
<b>9. Originator Signature/Date</b>  /s/ Alex Schuster 6/28/02			<b>10. Class</b>  II	<b>11. Type:</b>  CCR	<b>12. Need Date:</b> 06/28/02	
<b>13. Office Manager Signature/Date</b>			<b>14. Category of Change:</b>  Other		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted:</b> N/A			<b>17. Schedule Impact:</b> N/A		<b>18. CI(s) Affected:</b> Synergy Data Pool Web Access	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 06/28/02		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed34621 - All Modes:Apache:Apache Vulnerable to chunking						
<b>23. Problem: (use additional Sheets if necessary)</b> Apache must be upgraded to version 1.3.26 under Solaris 8 at the DAACs. The upgrade removes a vulnerability identified in the currently deployed Apache v1.3.22.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Replace the existing version of Apache in all modes on hosts x0dsp01 and x0mss20 with Apache 1.3.26 using the following tar file on lemmings: apache_1.3.26-sol8.tar.gz      Cksum:      4119052978      Size: 4502083 No license keys are required. The tar file is being released early to the DAACs as a test executable (TE). Installation instructions are attached.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Data Pool functionality has to remain shut down at the sites.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Data Pool must be returned to service at the sites as soon as possible. This is a severity 1 problem.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> /s/ Randall Miller 7/1/02			<b>Disposition:</b> <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>  /s/ G. G. Gavigan 7/1/02			<b>Disposition:</b> <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			