

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: 7/2/02	3. CCR #: 02-0554	4. Rev: —	5. Tel: 301 883 4074	6. Rm #: 3015J	7. Dept. DEV
8. CCR Title: Install replication Server 12.5 in the IDG CELL, Functionality Lab and PVC						
9. Originator Signature/Date Carol H. Lindsey /s/ 6/27/02			10. Class IN	11. Type: CCR	12. Need Date: 07/09/02	
13. Office Manager Signature/Date Arthur Cohen /s/ 7/2/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDP-002			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Install replication server 12.5 on miami, f3mss01_srvr2 and p2mss21						
24. Proposed Solution: (use additional sheets if necessary) Install replication server 12.5 on miami, f3mss01_srvr2 and p2mss21 Note: Please coordinate the upgrade with the appropriate lab lead. .						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron J. Kimball /s/ 7/3/02 Byron V. Peters /s/ 7/3/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			