

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator L. Moses	2. Log Date: 7/2/02	3. CCR #: 02-0555	4. Rev: —	5. Tel: x1112	6. Rm #: 2109A	7. Dept. Dev.
8. CCR Title: Upgrade Autosys 3.5 and Sybase 11.9.2 on host f3pls01						
9. Originator Signature/Date Carol H. Lindsey /s/ 7/2/02			10. Class IN	11. Type: CCR	12. Need Date: 7/10/2002	
13. Office Manager Signature/Date Arthur Cohen /s/ 7/2/02			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: P3 Task DVICTCZ007						
23. Problem: (use additional Sheets if necessary) Sybase 11.9.2 has reached end of life. Autosys version 4.0 that runs on Sybase 12.5 is in beta. Product may become available in 2 -4 months which will impact Sybase upgrade from 11.9.2 to a 12.x version for the SPS host machine by end of contract.						
24. Proposed Solution: (use additional sheets if necessary) 1) Install Solais patch 108827-25 needed for Sybase 12.0 to run on Solaris 8. 2) Install Autosys 3.5 patches. 3) Upgrade Sybase ASE to 12.0 and install EBF 10157 on f3pls01. These installation activities are needed to perform PSR activities on Autosys and Sybase 12.0 upgrades allowing the extension of vendor end of life support into 2004 with minimum impact to schedule.						
25. Alternate Solution: (use additional sheets if necessary) Wait for GA availability of Autosys 4.0 slated for delivery in 2 - 4 months.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Autosys PSR schedule will slip possibly beyond 10/02.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Byron J. Kimball /s/ 7/3/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0555 **Rev:** — **Originator:** L. Moses

Telephone: x1112 **Office:** 2109A

Title of Change:

Autosys patch list.

Check Sum	File Size	Filename	
1895994228	54303564	QO06420.TAR.Z	Autosys Patch
1995135934	498303	QO11878.TAR.Z	Autosys Patch
3951044273	97366830	EBF10157.tgz	Sybase Patch
327213737	6310330	108827-25.zip	Solaris 8 Patch

CM01AJA00 Revised 10/15/01

ECS