

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha M. Greenway	2. Log Date: 7/2/02	3. CCR #: 02-0557	4. Rev: —	5. Tel: 301-925-1079	6. Rm #: 2016D	7. Dept. DEV
8. CCR Title: Install Purify version 2002a at /tools/purify2002a for Solaris 8 and Irix 6.5.14 in the EDF						
9. Originator Signature/Date Natisha Greenway /s/ 7/2/02			10. Class IN	11. Type: CCR	12. Need Date: 7/10/02	
13. Office Manager Signature/Date Arthur Cohen /s/ 7/2/02			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: N/A		18. CI(s) Affected: None	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan Volume 7 (Draft)						
23. Problem: (use additional Sheets if necessary) Purify 2002a needs to be installed at /tools/purify2002a in the EDF for Solaris 8 and for Irix 6.5.14 to test for deployment.						
24. Proposed Solution: (use additional sheets if necessary) Install Purify 2002a using Rational Purify Plus Family CD-ROM #m3100-11142. This install needs to be automounted in EDF for Development use.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The problem with the current installation of Purify 2002 will not be resolved.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Byron J. Kimball /s/ 7/3/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			