

## ECS Configuration Change Request

Page 1 of 30 Page(s)

<b>1. Originator</b> Joan H. Schessler	<b>2. Log Date:</b> 7/2/02	<b>3. CCR #:</b> 02-0558	<b>4. Rev:</b> —	<b>5. Tel:</b> 301.925.0426	<b>6. Rm #:</b> 2080C	<b>7. Dept.</b> SE
<b>8. CCR Title:</b> Record Approved RVARs in the VDB						
<b>9. Originator Signature/Date</b> Joan H. Schessler /s/ 7/2/02			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 7/15/02	
<b>13. Office Manager Signature/Date</b> Evelyn N. Nakamura /s/ 7/2/02			<b>14. Category of Change:</b> VDB		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b>			<b>17. Schedule Impact:</b> NA		<b>18. CI(s) Affected:</b> NA	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b> NA		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> All approved Requirements Verification by Analysis Reports (RVARs) need to be added to the VDB for tracking Level 3 Requirement Sell-off status						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Add the following RVARs to the VDB: 12, 14, 17-23, 62-64, 87, 113, 115, 120, 183, 205, 217, 221, 222, 232, 234, 246, 248, 252-254, 259, 261, 263, 283						
<b>25. Alternate Solution: (use additional sheets if necessary)</b>						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> ESDIS could not track L3RR status						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 7/22/02		<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
<b>33. M&amp;O CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS				