

## ECS Configuration Change Request

Page 1 of Page(s)

<b>1. Originator</b> Lou Swentek	<b>2. Log Date:</b> 7/8/02	<b>3. CCR #:</b> 02-0564	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-952-0437	<b>6. Rm #:</b> 3008H	<b>7. Dept.</b> DEV/SWIT
<b>8. CCR Title:</b> Patch_6A.06 SSS.01A to all DAACs. Contains fix for 4 SEV 2 NCRs, 5 SEV 3 NCRs, 2 SEV 4 NCRs, and 1 SEV 5 NCR.						
<b>9. Originator Signature/Date</b> Louis Swentek /s/ 7/8/02		<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 08Jul02		
<b>13. Office Manager Signature/Date</b> Arthur Cohen /s/ 7/8/02		<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency		
<b>16. Documentation/Drawings Impacted:</b>		<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> ALL		
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 08Jul02		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 33186, 33400, 33419, 33699, 33813, 33920, 34220, 34444, 34448, 34474, 34520, 34623						
<b>23. Problem: (use additional Sheets if necessary)</b> Operational Driver: This patch provides full support for qualifications on MeasuredParameters. This will allow migration from SBSRV to SSS.  See page 2 for Problem List of NCRs.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Patch_6A.06_SSS.01A must be installed on top of the initial 6A06 delivery. Tarfile was made on July 2, 2002.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Delay testing; wait until next full system delivery.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Delays in fixing NCRs listed above.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Fix needed following delivery of 6A.06.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> A. Abtahi /s/ 7/8/02		<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Pamela Johnson /s/ 7/8/02		<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS				

**CCR #:** 02-0564      **Rev:** —      **Originator:** Lou Swentek

**Telephone:** 301-925-0437      **Office:** 3008H

**Title of Change:** Patch\_6A.06 SSS.01A to all DAACs. Contains fix for 4 SEV 2 NCRs, 5 SEV 3 NCRs, 2 SEV 4 NCRs, and 1 SEV 5 NCR.

CSG,

Please create a set of tar files from the 6A06 baseline:

1 SUN tar file with the following packages:

.EcNbCommon.pkg  
.EcNbGUI.pkg

1 SOL8 tar file with the following packages:

.EcNbCommon.pkg  
.EcNbGUI.pkg

1 IRIX65 tar file with the following packages:

.EcNb.pkg  
.EcNbCommon.pkg  
.EcNbDatabase.pkg

Please call these tar files Patch\_6A.06\_SSS.01A

Installation Instructions:

1. Create a staging/distribution area with subdirectories for each of the three architectures. Copy each set of files to the appropriate subdirectories (sun5.5 under SUN, sun5.8 under SOL8, and irix65 under IRIX65). For each subdirectory, untar the files using the setup.ksh file.
2. Change permissions on the files in <staging area>/IRIX65/CUSTOM/dbms/SSS to 775.
3. On a SUN host, use EASI to perform automated installation of the packages listed.
4. On the host where the .EcNbDatabase package is installed, use the ECS Assist subsystem manager to patch the database to version 6120.

Database Patch 6120 - Add support for "ParameterName" attribute.

5. On the host where the EcNb package is installed, run mkcfg. This will change a non-configurable parameter (GREP) in the EcNbRecoverDriver.CFG file.

NCRs resolved by this patch:

One EDF NCR:

ECSeD33419 Action driver always logs acquire command

Five PVC NCRs:

ECSeD34220 EcNbRecoverDriver.pl can grow very large  
ECSeD33400 SSS data file for SCLI orders includes passwords in clear text  
ECSeD33699 The path to grep in the EcNbRecoveryDriverMkcfg does not exist on IRIX65  
ECSeD33813 Acquire tag should contain action queue ID  
ECSeD34623 Event driver spatial queries are inefficient

Six GSFC NCRs

ECSeD33186 GSFC/SMC - Problem running EcNbSybaselogins (SSS)  
ECSeD33920 CLI: Can't create notification action without acquire info  
ECSeD34444 Entering spatial qualifiers in CLI

ECSed34448 Add ParameterName Qualifications  
ECSed34474 GSFC/SMC Action Address field is not long enough in SSS GUI  
ECSed34520 GSFC/SMC Cannot Update SSS Expiration Date (in SSS GUI)

The test report is attached.

CM01AJA00 Revised 10/15/01

**ECS**