

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Benzell Floyd	2. Log Date: 7/10/02	3. CCR #: 02-0574	4. Rev: —	5. Tel: (301) 925-0518	6. Rm #: 2002C	7. Dept. SE/RDEV
8. CCR Title: Installation of WhatsUp Gold 7.03 on the PC named wsnt-gold						
9. Originator Signature/Date Benzell Floyd /s/ 7/10/02			10. Class IN	11. Type: CCR	12. Need Date: 07/12/02	
13. Office Manager Signature/Date John Cockey /s/ 7/10/02			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact: N/A		18. Cl(s) Affected: MCI	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Volume 6.						
23. Problem: (use additional Sheets if necessary) The ECS DAACs need a COTS product to fill some of the void left by the removal of the COTS product, HP Openview, from the ECS baseline. The COTS product, WhatsUp Gold version 7.03 (a graphical network monitoring system) has been identified to meet this need. WhatsUp Gold version 7.03 has to be taken through the ECS PSR process.						
24. Proposed Solution: (use additional sheets if necessary) Install WhatsUp Gold version 7.03 on the PC named wsnt-gold for familiarization and unit test purposes. This PC is installed on the RTSC test network. The WhatsUp Gold software media consist of the WhatsUp Gold version 7.0 CD (located in the CM library) and a WhatsUp Gold 7.03 patch (file name: wug703fp.exe, size: 11681693; located on lemmings: /data/CM_INBOX). License information is provided on the CD.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will be unable to complete the activities involve in the COTS upgrade/PSR process.						
27. Justification for Emergency (If Block 15 is "Emergency"): WhatsUp Gold must be deployed to the DAACs before the end of the current ECS contract. Product must be installed as soon as possible so familiarization of the COTS product and determination of install procedures, base parameters, configuration settings, etc. can commence.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 7/10/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			