

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Sarah Lewallen	<b>2. Log Date:</b> 7/11/02	<b>3. CCR #:</b> 02-0579	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-925-0865	<b>6. Rm #:</b> 2117B	<b>7. Dept.</b> SED
<b>8. CCR Title:</b> Move Sun 3000 t1pls01 to the PVC rename as p2mss20 for Dashboard						
<b>9. Originator Signature/Date</b> Sarah Lewallen /s/ 7/11/02			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 8/12/02	
<b>13. Office Manager Signature/Date</b> James R. Mather /s/ 7/11/02			<b>14. Category of Change:</b> Update ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> see attached			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> MSSHW	
<b>19. Release Affected by this Change:</b> 6A, 6B		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Dashboard platform needed in PVC						
<b>23. Problem: (use additional Sheets if necessary)</b> A system is needed for Dashboard in the PVC.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Move the old t1pls01 from the VATC and reconfigure in the PVC as p2mss20. Connect the A5200 RAID which was procured for this system. Configure with Solais 8 and COTS and CUSTOM that is baselined for Dashboard.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Will not have the dashboard platform in the PVC.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Otai Harley /s/ 7/17/02 Byron V Peters /s/ 7/11/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS ERB			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS ERB			

## ADDITIONAL SHEET

**CCR #:** 02-0579      **Rev:** —      **Originator:** Sarah Lewallen

**Telephone:** 301-925-0865      **Office:** 2117B

**Title of Change:** Move Sun 3000 t1pls01 to the PVC rename as p2mss20 for Dashboard

910-TDA-005 Site Host Map

PVC Documentation:

920-TDP-001 Hardware Diagram  
920-TDP-002 Hardware-Software Map  
921-TDP-002 Hardware Network Diagram  
921-TDP-003 Host IP Assignments  
921-TDP-004 IP Address Assignments  
920-TDP-004 Floor Plan  
920-TDP-005 Cable Management Plan  
922-TDP-00x Disk Config for p2mss20  
920-TDP-009 Database Host Map

VATC Documentation:

920-TDV-001 VATC Hardware Diagram  
920-TDV-002 VATC Hardware-Software Map  
921-TDV-002 Hardware Network Diagram  
921-TDV-003 Host IP Assignments  
921-TDV-004 IP Address Assignments  
920-TDV-004 Floor Plan  
920-TDV-005 Cable Management Plan  
922-TDV-013 Disk Partition Diagram - retire this document.

Follow COTS Release Notes: 914-TDA-192 Rev 01 - Java and Web Services COTS Maintenance Upgrade for Solaris 8  
Note on page 6-1, the PVC host will be p2mss20.

Solaris 8 02/02 as configured by Jumpstart, Apache 1.3.26, Tomcat 3.2.3, jConnect 5.2, PopChart 3.8 (use license from the SMC), Forte 6.1, jre 1.3.1\_01, ssh client 2.4, ssh server 1.3.7, Sybase ASE 11.9.2 EBF9741, VM 3.0.4, Tripwire 1.3.1, FIND\_DOS 4.2, Jet Direct 3.10.18, Legato Networker Client 6.0.2 Build 251, PERL 5.6.1, SQL 4.3.4, TCL/tk 8.3.3, TCP wrappers 7.6, Tivoli Client 3.6.3

CM01AJA00 Revised 10/15/01

**ECS**