

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 7/11/02	3. CCR #: 02-0580	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 3041	7. Dept. DEV/CO
8. CCR Title: Patch_6A.06_STMGT.02 Supports Sony DTF capability. Also contains fixes for 4 Sev 2 NCRs, and 1 Sev 5 NCRs.						
9. Originator Signature/Date Cherry A. Kenney /s/ 7/11/02			10. Class II	11. Type: CCR	12. Need Date: 30May02	
13. Office Manager Signature/Date Arthur Cohen /s/ 7/11/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: STMGT	
19. Release Affected by this Change: 6A		20. Date due to Customer: 30May02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 34227, 32378, 33485, 34044, 34097						
23. Problem: (use additional Sheets if necessary) ECSed34227 6A.05+:TS1:EclnReqMgr server drops out when Ftp Notify fails to get host ECSed32378 6A.04: Storage management GUI reporting wrong cache space ECSed33485 Stmgt GUI fails event search ECSed34044 OPS:6A.05:DA:ASTER Media Ingest requires improvement ECSed34097 DsStDictionary::asList doesn't check error conditions						
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_6A.06_STMGT.02 . Patch must be installed on top of initial delivery of Patch_6A.06_STMGT.01.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6A.06 will not have the STMGT functionality.						
27. Justification for Emergency (If Block 15 is "Emergency"): Delays in testing or possible delays in 6A.06 regression testing						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 7/11/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 7/11/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 02-0580 **Rev:** — **Originator:** Kenneth L. Cockerill

Telephone: 301-925-0463 **Office:** 3041

Title of Change: Patch_6A.06_STMGT.01 Contains fixes for one Sev 2 NCR. CCR is being revised for delivery to LaRC, GSFC & NSIDC. Original CCR 02-0371 was sent to EDC DAAC.

Actions

CSG

Please make a set of tar files from the 6A.06 baseline:

- >
- > Make one SUN tar file with the following packages:
- >
- > .EcDsStMedialngest.pkg
- > .EcDsStGUI.pkg
- > .EcDsStRequestManager.pkg
- >
- > Make one SOL8 tar file with the following packages:
- >
- > .EcDsStMedialngest.pkg
- > .EcDsStGUI.pkg
- > .EcDsStRequestManager.pkg
- >
- > Make one IRIX65 tar file with the following packages:
- > .EcDsStArchive.pkg
- > .EcDsStDatabase.pkg
- > .EcDsStIngestFtp.pkg
- > .EcDsStPullMonitor.pkg
- >
- > Please call this tar file Patch_6A.06_STMGT.02
- >
- > This delivers the STMGT part of the SONY DTF Capability and the
- > following NCRs:
- >
- >