

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 7/11/02	3. CCR #: 02-0581	4. Rev:	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. SWIT
8. CCR Title: Patch_6A.06_INGEST.01A for All DAACs. Supports Sony DTF capability. Also contains fixes for 9 Sev 2 NCRs, 1 Sev 3 NCR and 2 Sev 5 NCRs.						
9. Originator Signature/Date Cherry A. Kenney /s/ 7/11/02			10. Class II	11. Type: CCR	12. Need Date: 12July02	
13. Office Manager Signature/Date Arthur Cohen /s/ 7/11/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: ingest	
19. Release Affected by this Change: 6A		20. Date due to Customer: 12July02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 34193 , 34011, 19825, 34015, 34246, 34279, 34343, 34396, 33757, 34333, 34528, 33489						
23. Problem: (use additional Sheets if necessary) ECSed34193 Sev2 Failed to update request/granule status for media ingest in error condit ECSed34011 - Sev2 tempdb on p0icg01 was locked out by an Ingest stored procedure ECSed19825 Sev3 - PDRD not generated for Originating System Error on D3 ECSed34015 Sev2- Ingest Request Hung during EOC Perf. Scenario with NULL RequestStateKey ECSed34246 Sev2 Ingest unable to mark requests with invalid dataType in its PDR as failed						
24. Proposed Solution: (use additional sheets if necessary) Delivery of Patch_6A.06_INGEST.01A to all DAACs. Patch_6A.06_INGEST.01A must be installed on top of initial delivery of 6A.06 Patch_6A.06_INGEST.01A may be installed directly on top of 6A.06. EDC should only install this patch with Patch_6A.06_STMGT_02. Patch_6A.06_STMGT.02 must be installed prior to or in conjunction with Patch_6A.06_DDIST.02.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing or wait until next full system delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to support Sony DTF Ingest.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for testing Sony DTF capability.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 7/11/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 7/11/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0581 **Rev:** — **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: Patch_6A.06_INGEST.01A for All DAACs. Supports Sony DTF capability. Also contains fixes for 9 Sev 2 NCRs, 1 Sev 3 NCR and 2 Sev 5 NCRs.

CSG

- > Please make a set of tar files from the 6A.06 baseline
- >
- > Please make one SUN tar file with the following packages:
- >
- > .EclnEMAILSVR.pkg
- > .EclnGUIOPSW.S.pkg
- >
- > Please make one SOL8 tar file with the following packages:
- >
- > .EclnEMAILSVR.pkg
- > .EclnGUIOPSW.S.pkg
- >
- > Please make one IRIX65 tar file with the following packages:
- >
- > .EclnAPCSVR.pkg
- > .EclnDatabase.pkg
- > .EclnINTFC.SVR.pkg

See attachment for Installation Instructions and Test Report. Also attached is a file which has screen snap shots of the Sony DTF

Custom Code server configuration that is done through the STMGT GUI.

List of other NCRs included in this delivery.

ECSed34279 Sev2 EclnGUI core dumps when StDisk Create returns a retryable error
ECSed34343 Sev2 - Some AMSR-E PANs are not being created or have 0 size.
ECSed34396 Sev2 - History Log function on Ingest GUI does not work after sybase upgrade
ECSed33757 Sev5 - OPS:6A.05:DA:ASTER Media Ingest requires improvement
ECSed34333 Sev5 Remove EclnAuto and GWClient from system delivery
ECSed34528 Sev2- Recovery failure of 1 granule when EclnGran1crashed/restarted EOC 24hr
ECSed33489 Sev2 6A.04 OPS Ingest does not meet required throughput rates