

## ECS Configuration Change Request

Page 1 of hm Page(s)

1. Originator Cherry Kenney	2. Log Date: 7/17/02	3. CCR #: 02-0594	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 3041	7. Dept. DEV/SWIT
8. CCR Title: TE_6A.06_SDSRV.04. Provides fix for 1 SEV 2 NCR.						
9. Originator Signature/Date Cherry Kenney /s/ 7/17/02			10. Class II	11. Type: CCR	12. Need Date: 17July02	
13. Office Manager Signature/Date Timothy Ortiz /s/ 7/17/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: 19. SDSRV/DMS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 17July02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 34609						
23. Problem: (use additional Sheets if necessary) Desc: GSFC/SMC Order Submissions Via EDG Take long Times						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.06_SDSRV.04 to all DAACs. See page 2 for Install instructions and Patch/TE dependencies. Tarfile was created on 7/16/02.						
25. Alternate Solution: (use additional sheets if necessary) Wait for SDSRV and DMS Patch deliveries.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Users have to wait a long time for the confirmation of the order submssion.						
27. Justification for Emergency (If Block 15 is "Emergency"): Delays in testing or possible delays in 6A.06 regression testing						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 7/17/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date): Debra Stepp /s/ 7/17/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 02-0594      **Rev:** — **Originator:** Cherry Kenney

**Telephone:** 301-883-4177      **Office:** 3204D

**Title of Change:** TE\_6A.06\_SDSRV.04 . Provides fix for 1 SEV 2 NCR.

CSG -

We need a set of tar file to create TE\_6A.06\_SDSRV.04

One Sun (sun5.5) tar file with the following files:

/ecs/formal/DM/bin/sun5.5/EcDmV0ToEcsGateway  
/ecs/formal/DSS/lib/sun5.5/libDsSrSh.so

One SOL8 (sun5.8) tar file with the following files:

/ecs/formal/DM/bin/sun5.8/EcDmV0ToEcsGateway  
/ecs/formal/DSS/lib/sun5.8/libDsSrSh.so

\*\*\*\*\*

### PATCH DEPENDENCY INFORMATION:

Each DAAC that wants the fix for NCR 34609 must install TE\_6A.06\_SDSRV.04, which contains one new SDSRV library and a new EcDmV0ToEcsGateway binary only. The SDSRV library must be installed on top of either Patch\_6A.06\_SDSRV.02 or TE\_6A.06\_SDSRV.03. The EcDmV0ToEcsGateway may be installed on any of the 6A.06 DMS deliveries. You must install the V0ToEcsGateway to benefit from the fixes delivered in the SDSRV library. If you install Patch\_6A.06\_DMS.04B after installing this TE, you must replace the V0GW from Patch\_6A.06\_DMS.04B with the V0GW from this TE. Both TE\_6A.06\_SDSRV.04 and TE\_6A.06\_SDSRV.05 are being released the same day. There is no dependency between these two TEs. They may be installed separately or together.

\*\*\*\*\*

### DAAC Install Instructions

1. Take down the EcDmV0ToEcsGateway and the EcDsScienceDataServer, Before taking down the V0ToEcs Gateway verify the server is not actively completing a search or order. (See the EcDmV0ToEcsGateway Debug log for appropriate message. EcDmV0ToEcsGateway is quiescent)

2. Untar the two tar files into two separate directories - one SUN on SOL8

3. Logon the xxinsnn host (DMS host)

cd /usr/ecs/<MODE>/CUSTOM/bin/DMS  
cp <staging\_area>/<arch>/EcDmV0ToEcsGateway . (where arch is SUN or SOL8)  
chmod 755 EcDmV0ToEcsGateway

4. Logon to xxacsnn host (SDSRV host)

cd /usr/ecs/<MODE>/CUSTOM/lib/DSS  
cp <staging\_area>/<arch>/libDsSrSh.so . (where arch is SUN or SOL8)  
chmod 755 libDsSrSh.so

5. Restart the EcDsScienceDataServer and EcDmV0ToEcsGateway Server