

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Molinet	2. Log Date: 7/18/02	3. CCR #: 02-0597	4. Rev:	5. Tel: 301-925-0874	6. Rm #: 2038A	7. Dept. SIT
8. CCR Title: Install LoadRunner Ver. 6.0 on Integration Lab PC						
9. Originator Signature/Date Mike Molinet /s/ 7/18/02			10. Class II	11. Type: CCR	12. Need Date: 07/22/02	
13. Office Manager Signature/Date John Brewster /s/ 7/18/02			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: High		18. CI(s) Affected:	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: 07/22/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CCR 02-0475 no longer valid.						
23. Problem: (use additional Sheets if necessary) Development requires immediate access to LoadRunner Ver. 6.0 in the Integration Lab to support establishing a test suite for the V0 Gateway.						
24. Proposed Solution: (use additional sheets if necessary) Install LoadRunner Ver. 6.0 on the Micron Millennia PC (NASA Asset No. 00006380) currently residing in the Release Dev. Lab (Rm. 3039). Use available license from the PVC. Remove XRunner from the VATC (t1dms02), as Development personnel will not be utilizing it.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ECS will not be able to support Synergy III efforts.						
27. Justification for Emergency (If Block 15 is "Emergency"): We have a limited time to support this effort and the assigned summer intern's availability is also impacted.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Abdollah Abtahi /s/ 7/18/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				