

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Joan H. Schessler	2. Log Date: 7/22/02	3. CCR #: 02-0603	4. Rev: —	5. Tel: 301.925.0426	6. Rm #: 2080C	7. Dept. SE
8. CCR Title: Baseline the Raytheon L3 Status Report and Update VDB Comprehensive Report L3 Verification Status						
9. Originator Signature/Date Joan H. Schessler /s/ 7/22/02			10. Class II	11. Type: CCR	12. Need Date: 7/25/02	
13. Office Manager Signature/Date Evelyn N. Nakamura /s/ 7/22/02			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: NA			17. Schedule Impact: NA		18. CI(s) Affected: NA	
19. Release Affected by this Change: N/A		20. Date due to Customer: NA		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ESDIS-ECS L3 Verification Status Meeting, Landover, Room 3054, Thursday, 18 July 2002.						
23. Problem: (use additional Sheets if necessary) The attached Raytheon L3 Verification Status Report was reviewed by Raytheon and ESDIS per the source reference cited and ESDIS has concurred. This report will be used for tracking EOC L3 requirement action items and L3 verification status and as the source document for transferring ESDIS final L3 verification status to the VDB L3 Comprehensive Status report.						
24. Proposed Solution: (use additional sheets if necessary) Baseline the attached Raytheon L3 Verification Status Report. For each requirement with an L3 Verified status of V, transfer the verified status from this report to the L3 Verified column of the VDB L3 Comprehensive Status report. Note: this report will not be used permanently; it will be decommissioned via an SCDV CCR when it is no longer needed for the EOC verification process.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The routine CCR approval cycle is too long to support EOC L3 verification activities. Implemented CCRs are needed promptly in order to be available as timely input into succeeding steps for completion by EOC.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 7/23/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			