

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 7/23/02	3. CCR #: 02-0610	4. Rev: —	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept. SED
8. CCR Title: Replace the Raytheon machine Triton with a NASA machine.						
9. Originator Signature/Date Sarah Lewallen /s/ 7/23/02			10. Class II	11. Type: CCR	12. Need Date: 7/31/02	
13. Office Manager Signature/Date James R. Mather /s/ 7/23/02			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: None		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer: 7/31/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Request by Kevin Lange (see attached)						
23. Problem: (use additional Sheets if necessary) The host 'triton' was lent to ECS and needs to be replaced with a NASA host.						
24. Proposed Solution: (use additional sheets if necessary) Replace triton with an Ultra 1 EIN 1850. Add memory to upgrade from 128 to 256 if available.						
25. Alternate Solution: (use additional sheets if necessary) migrate the VOBs on triton to another VOB server.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Additional time would be needed for analysis of disk space, usage of VOBS, and finding appropriate alternate locations for the VOBS.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 7/24/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			