

## ECS Configuration Change Request

Page 1 of 1 Page(s)

<b>1. Originator</b> Joan H. Schessler	<b>2. Log Date:</b> <b>07/26/02</b>	<b>3. CCR #:</b> <b>02-0629</b>	<b>4. Rev:</b> —	<b>5. Tel:</b> 301.925.0426	<b>6. Rm #:</b> 2080C	<b>7. Dept.</b> SE
<b>8. CCR Title:</b> Revise Ticket AB_ZZ_01, Reliability, Maintainability, and Availability (RMA)						
<b>9. Originator Signature/Date</b> Joan H. Schessler /s/ 7/26/02			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 8/5/02	
<b>13. Office Manager Signature/Date</b> Evelyn N. Nakamura /s/ 7/26/02			<b>14. Category of Change:</b> VDB		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b>			<b>17. Schedule Impact:</b> See block #26		<b>18. CI(s) Affected:</b> N/A	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b> N/A		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> A change in the verification procedure for RMA requirements requires revision of the ticket. Requirements for RMA statistics will now be satisfied by EVR for each DAAC, which requires that criteria be specified for each DAAC.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Revise ticket AB_ZZ_01.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b>						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Ticket changes are needed so that separate EVRs can be prepared and signed off for each DAAC upon completion of analysis. Else requirement verification will be delayed.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 7/31/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			