

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 7/26/02	3. CCR #: 02-0630	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/CO
8. CCR Title: Patch_6A.06_ExtSubsetter_01						
9. Originator Signature/Date Cherry A. Kenney /s/ 7/26/02			10. Class II	11. Type: CCR	12. Need Date: 25July02	
13. Office Manager Signature/Date John Cockey /s/ 7/26/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: DSS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 25July02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 34643						
23. Problem: (use additional Sheets if necessary) ECSed34643 EPD: DDIST db cleanup fails for SBSTDATA type						
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_6A.06_ExtSubsetter_01 to all DAACs. Patch_6A.06_ExtSubsetter must be installed on top of initial delivery of 6A.06 delivery. .						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next External Subsetter delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 6A.06 operational testing						
27. Justification for Emergency (If Block 15 is "Emergency"): Delays in testing or possible delays in 6A.06 regression testing						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Steve Fox /s/ 7/26/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 7/26/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0630 **Rev:** — **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: Patch_ 6A.06_ExtSubsetter_01

Actions

CSG

Please make a set of tar file from the 6A06 Baseline

One Sun5.5 and one SOL8 tar file with the following package:

.EcDsDdEPD.pkg

DAAC Install Instructions

A. SETUP

1. Untar the IRIX65 and SUN and SOL8 tar files using the appropriate Setup scripts:
When prompted, you will not need to install a new version of EcsAssist.

2. Before installation, save the following two environment files:

/usr/ecs/<mode>/CUSTOM/utilities/EcDsDdEnvPerl

/usr/ecs/<mode>/CUSTOM/utilities/EcDsDdEnvKsh

This is a workaound for NCR34875: EPD/DCLI fails to complete delivery subsetter order using JAF_Home

B. INSTALLTION:

1. Logon to any SUN (sun 2.5.1 or sun 2.5.8) in the .sitemap. (E.A.S.I must be run from a SUN)

2. Bring up EcsAssist and via E.A.S.I. install the following package

.EcDsDdEPD.pkg

C. CONFIGURATION:

There are no new configuration parameters for DSS. Therefore you do not need to run any mkcfgs and apply no .rgypatches.

D. PATCH STMGT DATABASE:

There are no new STMGT Database patches.

E. POST INSTALLATION:

1. Restore the following two environment files:

/usr/ecs/<mode>/CUSTOM/utilities/EcDsDdEnvPerl

/usr/ecs/<mode>/CUSTOM/utilities/EcDsDdEnvKsh

Test Report is attached.