

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 7/26/02	3. CCR #: 02-0631	4. Rev: —	5. Tel: 301--883-4177	6. Rm #: 3204D	7. Dept. 02
8. CCR Title: TE_6A.06_HDFEOS.02						
9. Originator Signature/Date Cherry Kenney /s/ 7/26/02			10. Class II	11. Type: CCR	12. Need Date: 26July02	
13. Office Manager Signature/Date John Cockey /s/ 7/26/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: DDIST	
19. Release Affected by this Change: 6A		20. Date due to Customer: 26July02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 34799						
23. Problem: (use additional Sheets if necessary) Erroneous data in B83 L7 FI Scene Product						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.06_HDFEOS.02 TE must be installed on top of TE_6A.06_HDFEOS.01.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next DDIST subsystem delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6A.06 will not have the HDF functionality.						
27. Justification for Emergency (If Block 15 is "Emergency"): Write error while subsetting a floating scene which is entirely in Band 83 region (i.e. > scene 30). The whole request fails						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Steve Fox /s/ 7/26/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 7/26/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0631 **Rev:** — **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: TE_6A.06_HDFEOS.02

Actions

Please make a tar file for the TE_6A.06_HDFEOS.02

/ecs/formal/DSS/bin/irix65/EcDsHdfEosServer

DAAC INSTALL INSTRUCTIONS

1. Stop all EcDsHdfEosServer Instances
2. Logon to the host where the HdfEos Server reside (e0wkg01 at EDC)
3. cp <staging_area>/EcDsHdfEosServer /usr/ecs/<MODE>/CUSTOM/bin/DSS
4. cd /usr/ecs/<MODE>/CUSTOM/bin/DSS
5. chmod 775 EcDsHdfEosServer
6. Restart the EcDsHdfEosServer using the EcDsScienceDataServerAppStart script