

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> L. Moses	<b>2. Log Date:</b> 7/30/02	<b>3. CCR #:</b> 02-0633	<b>4. Rev:</b> —	<b>5. Tel:</b> x1112	<b>6. Rm #:</b> 2109A	<b>7. Dept.</b> Dev.
<b>8. CCR Title:</b> Upgrade Autosys 3.5 and Sybase 11.9.2 on host p2sps06						
<b>9. Originator Signature/Date</b> Linwood F. Moses /s/ 7/25/02			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 8/9/2002	
<b>13. Office Manager Signature/Date</b> John Cockey /s/ 7/25/02			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> 910-TDA-003, 910-TDA-023, 920-TDP-002			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: P3 Task DVICTCZ007						
<b>23. Problem: (use additional Sheets if necessary)</b> Sybase 11.9.2 has reached end of life. Autosys version 4.0 that runs on Sybase 12.5 is in beta. Product may become available in 2 -4 months which will impact Sybase upgrade from 11.9.2 to a 12.x version for the SPS host machine by end of contract. Testing of Autosys 3.5 with Sybase 12.0 completed successfully in SWIT.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> 1) Install Autosys 3.5 patches. 2) Upgrade Sybase ASE to 12.0 and install EBF 10157 on p2sps06. These installation activities are needed to perform PSR activities on Autosys and Sybase 12.0 upgrades allowing the extension of vendor end of life support into 2004 with minimum impact to schedule.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Wait for GA availability of Autosys 4.0 slated for delivery in 2 - 4 months.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Autosys PSR schedule will slip possibly beyond 10/02.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Otai Harley /s/ 7/31/02 Byron V. Peters /s/ 7/31/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 02-0633      **Rev:** — **Originator:** L. Moses

**Telephone:** x1112      **Office:** 2109A

### Title of Change:

Autosys patch list.

Check Sum	File Size	Filename	
1895994228	54303564	QO06420.TAR.Z	Autosys Patch
1995135934	498303	QO11878.TAR.Z	Autosys Patch
3951044273	97366830	EBF10157.tgz	Sybase Patch

CM01AJA00 Revised 10/15/01

**ECS**