

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 7/31/02	3. CCR #: 02-0640	4. Rev: —	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept. SED
8. CCR Title: Remove one node board from t1acg04, install in p0acg05						
9. Originator Signature/Date Sarah Lewallen /s/ 7/31/02			10. Class IN	11. Type: CCR	12. Need Date: 8/2/02	
13. Office Manager Signature/Date Jim Mather /s/ 7/31/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: 920-TDP-001, 920-TDV-001			17. Schedule Impact: Yes		18. CI(s) Affected: ACGHW	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: 8/2/01		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Performance issues in the PVC.						
23. Problem: (use additional Sheets if necessary) Need additional CPUs and memory on p0acg05 for EOC testing						
24. Proposed Solution: (use additional sheets if necessary) Move 1 node board with 2 CPUs from t1acg04 and add 4 GB of memory						
25. Alternate Solution: (use additional sheets if necessary) Leave it alone						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will impact performance						
27. Justification for Emergency (If Block 15 is "Emergency"): Needs to be completed with in 48 hours.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 7/31/02 Byron V. Peters /s/ 7/31/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			