

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 8/2/02	3. CCR #: 02-0648	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/CO
8. CCR Title: Patch_6A.06_MSS_ACCT.01A						
9. Originator Signature/Date Cherry Kenney /s/ 8/2/02			10. Class II	11. Type: CCR	12. Need Date: 02Aug02	
13. Office Manager Signature/Date Randall J. Miller /s/ 8/2/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: MSS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 02Aug02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 31663, 34135, 34345, 34347, 34499, 32315, 34386, 34303						
23. Problem: (use additional Sheets if necessary) See page 2 for NCR decsription						
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_6A.06_MSS.ACCT.01A to all DAACs & SMC. For SMC only Patch_6A.06_MSS_ACCT.01A must be installed on top of Patch_6A.06_MSS.02. For All DAACs , Patch_6A.06_MSS_ACCT.01A must be installed on top of Patch_6A.06_MSS.01.						
25. Alternate Solution: (use additional sheets if necessary) Wait until next MSS delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) SMC & DAACs will continue to experience problems.						
27. Justification for Emergency (If Block 15 is "Emergency"): Fix needed to perform 6A.06 regression testing						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 8/2/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 8/2/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0648 **Rev:** — **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: Patch_6A.06_MSS_ACCT.01A

ACTIONS:

CSG

Please make tar file from the 6A.06 Baseline

One SUN (sun5.5) tar file with the following packages:

.EcMsAcDAACAPPSSRVR.pkg
.EcMsAcSMCAPPSSRVR.pkg
.EcMsDbSupport.pkg
.EcMsDbRep.pkg

One SOL8 (sun5.8) tar file with the following packages:

.EcMsAcDAACAPPSSRVR.pkg
.EcMsAcSMCAPPSSRVR.pkg
.EcMsDbSupport.pkg
.EcMsDbRep.pkg

The following NCRs will be included:

ECSed34347 Sev 2 ALL modes:Update ECS User Account Country dropdown listing
ECSed31663 Sev 3 Time field inconsistencies in mss
ECSed32315 Sev 3 SUR MSS GUI Tabs Should be renamed
ECSed34386 Sev 3 ALL modes: SUR: Expiration Date in the ECS UserAccount Mana
ECSed34303 Sev 5 ALL modes:Allow "Find" Search and Wildcardsin the ECS Use
ECSed34345 Sev2 destinationDirectory field length too short in EcAcRequest
ECSed34499 Sev 5 GSFC/SMC - Sender Version info Unused Table in MSS database\
ECSed34135 Sev 3 MSS Order Tracking GUI filters does not work.

Attached are Install Instructions, Test Report and Replication Instructions.