ECS Configuration Change Request				Page 1 of Page(s)				
1. Originator	2. Log Date:	3. CCR #:		4. Rev	: 5. Tel:		6. Rm #:	7. Dept.
Cherry Kenney	8/5/02	02-0652		_	301-883-4177	;	3204D	DEV/SWIT
8. CCR Title: Patch_6A.06_BMGT.02B								
9. Originator Signature/Date			10. C	lass 11. Type: 12. Need Date: 02Aug02		02Aug02		
Cherry Kenney /s/ 8/5/02			I		CCR			
13. Office Manager Signature/Date			14. Category of Change:		of Change:	15. Priority: (If "Emergency"		
Randall J. Miller /s/ 8/5/02				Initial ECS Baseline Doc. fill in Block 27). Emergency				
16. Documentation/Drawings Impacted:			7. Sche mpact:	hedule 18. CI(s) Affected:OSS				
			to Customer: 21. Estimated Cost:					
6A 02Aug			None - Under 100K					
22. Source Reference:								
23. Problem: (use additional Sheets if necessary)								
See Page 2 for NCR list								
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_6A.06_BMGT.02B to all DAACs. Patch_6A.06_BMGT.02B supersedes TE_6A.06_BMGT.01. It must be installed with Patch_6A.06_SDSRV.06 as there are required BMGT database patches in the SDSRV delivery. Note Patch_6A.06_BMGT.02B must be installed concurrently with Patch_6A.06_SDSRV.06.								
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next BMGT delivery.								
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)								
6A.06 will not have the BMGT functionality.								
27. Justification for Emergency (If Block 15 is "Emergency"):								
BMGT performance.								
•								
28. Site(s) Affected: ☐EDF ☑PVC ☑VATC ☑EDC ☑ GSFC ☑LaRC ☑NSIDC ☐SMC ☐AK ☐JPL								
☐ EOC ☐ IDG Test Cell ☐ Other								
29. Board Comments:				30.	Work Assigned T	o:	31. CCR C	losed Date:
22 EDE/CODY COD Chair /	Sign/Data\:	Nama elita de la		A := : /O	Name Disser	-1 \A/'	the almost	-d/E0D10
32. EDF/SCDV CCB Chair (Randall J. Miller /s/	3/5/02 EF	Pisposition: A RB	pproved	App/C	com. Disapproved	a Wii	ınaraw Fw	a/ESDIS
33. M&O CCB Chair (Sign/I	-	isposition: A	oproved	App/C	om. Disapprove	d Wi	ithdraw Fw	d/ESDIS ERB
Pamela Johnson /s/	8/5/02	Fv	vd/ECS					
34. ECS CCB Chair (Sign/D	ate): Di	sposition: Ap	proved App/Com. Disapproved Withdraw Fwd/ESDIS ERB					
		Fw	wd/ESDIS					

ADDITIONAL SHEET

CCR #: 02-0652 Rev: — Originator: Cherry Kenney

Title of Change: Patch_6A.06_BMGT.02B

Actions

CSG

Please make an IRIX65 tar file with the following package:

.EcOsBMGT.pkg

Please name tarfile Patch_6A.06_BMGT.02B

DAAC Install Instructions

SETUP:

1. Untar the IRIX65 using the appropriate Setup scripts: When prompted, you will not need to install a new version of EcsAssist.

- B. INSTALLTION:
- 1. Logon to any Sun (sun 2.5.1 or sun 2.5.8) in the .sitemap. (E.A.S.I must be run from a Sun)
- 2. Bring up EcsAssist and via E.A.S.I. Install the following package:

EcOsBMGT.pkg

3. On the host on which BMGT is installed, run mkcfg to regenrate BMGT configuration files.

NCR List

ECSed34263 change BMGT SP to generate browse products for each collection group ECSed34073 Change Bulk Browse Export to Generate Products for Each Collection Group ECSed34173 ALL modes:6A05:BMGT output .met does not have GroupId PSA value populate ECSed33545 BMGT Granule Metadata DTD file needs corrections ECSed34595 BMGT collection and granule metadata's DTD definition needed to be change ECSed34846 - BMGT ran out of space